

**THE UNITED REPUBLIC OF TANZANIA**  
**TANZANIA COMMUNICATIONS REGULATORY AUTHORITY**

**ISO 9001:2015 CERTIFIED**



**GENERAL PROCUREMENT NOTICE**

**2018/19**

1. The Tanzania Communications Regulatory Authority (TCRA) has set aside funds from its 2018/19 budget towards the cost of procurement of Goods, Works, Non-consultancy Services and Consultancy Services.
2. The TCRA is now issuing the General Procurement Notice (GPN) in accordance with the provisions of the PPA 2011 and Regulations 2013 with its amendments of 2016 for the purpose of informing potential bidders, suppliers, services providers, Consultants and the general public on tender opportunities during the financial year 2018/19.
3. Announcement of the Specific Procurement Notice is expected to follow the time frame indicated herein below. Potential bidders desiring additional information on the procurement of a specific item may contact the Authority on the following address.

The Director General, Tanzania Communications Regulatory Authority (TCRA), Mwasiliano Towers, Plot 2005/5/1 Block C Sam Nujoma Road P.O. Box 474, 14414 DAR-ES-SALAAM, Email: [dg@tcra.go.tz](mailto:dg@tcra.go.tz)

**GENERAL PROCUREMENT NOTICE FOR GOODS, WORKS AND NON CONSULTANCY**

**A. GOODS,**

Description	Tender No.	Lot No.	Procurement Method	PRE-QUALIFICATION			Invitation for Bids and contract signature		
				Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Notification of Award

Supply of Office Furniture, Fittings and Equipments	AE-020/HQ/2018-19/G/01	1	GPSA	N/A	N/A	N/A	AWR	AWR	AWR
Supply of Staff Uniforms	AE-020/HQ/2018-19/G/02	1	CQ	N/A	N/A	N/A	22-Feb-19	12-Mar-19	4-May-19
Supply of Safety Garments and Tools	AE-020/HQ/2018-19/G/03	1	GPSA	N/A	N/A	N/A	AWR	AWR	AWR
Supply of Computers, Servers and Printers	AE-020/HQ/2018-19/G/04	1	GPSA	N/A	N/A	N/A	AWR	AWR	AWR
Printing and Supply of Stationaries and Corporate Documents	AE-020/HQ/2018-19/G/05	1	GPSA	N/A	N/A	N/A	AWR	AWR	AWR
Supply of Stationeries	AE-020/HQ/2018-19/G/06	1	GPSA	N/A	N/A	N/A	AWR	AWR	AWR
Supply of Computer Consumables	AE-020/HQ/2018-19/G/07	1	GPSA	N/A	N/A	N/A	AWR	AWR	AWR
Supply of Motor Vehicle Tyres and Batteries and Other Accessories	AE-020/HQ/2018-19/G/08	1	GPSA	N/A	N/A	N/A	AWR	AWR	AWR
Supply of Motor Vehicles	AE-020/HQ/2018-19/G/09	1	SS	N/A	N/A	N/A	27-Dec-18	17-Jan-19	28-Feb-19
Procurement of Mobile Handset	AE-020/HQ/2018-19/G/10	1	GPSA	N/A	N/A	N/A	AWR	AWR	AWR
Supply of Office Refreshments	AE-020/HQ/2018-19/G/11	1	GPSA	N/A	N/A	N/A	AWR	AWR	AWR

Acquisition of Zones Property, Plant and Equipment	AE-020/HQ/2018-19/G/12	1	ICB	N/A	N/A	N/A	15-Nov-17	7-Dec-17	10-Jan-18
Supply and Installation Software for QoS and Monitoring Equipment for TTMS	AE-020/HQ/2018-19/G/13	1	NCB	N/A	N/A	N/A	5-Feb-18	27-Feb-18	29-Mar-18
Supply and Installation of Content Monitoring equipment	AE-020/HQ/2018-19/G/14	1	NCB	N/A	N/A	N/A	21-Sep-18	11-Oct-18	16-Nov-18
Frequency Monitoring Stations	AE-020/HQ/2018-19/G/15	1	ICB	N/A	N/A	N/A	11-Oct-18	12-Nov-18	30-Nov-18
Supply of National CERT Project Working Tools (TZ-CERT Public Operation Centre)	AE-020/HQ/2018-19/G/16	1	ICB	N/A	N/A	N/A	21-Sep-18	22-Oct-18	12-Dec-18
Supply and Installation of Public Key Infrastructure (PKI)	AE-020/HQ/2018-19/G/17	1	NCB	N/A	N/A	N/A	5-Feb-19	19-Feb-19	19-Mar-19
Supply and Installation of Numbering Resources Management	AE-020/HQ/2018-19/G/18	1	ICB	N/A	N/A	N/A	12-Oct-18	12-Nov-18	1-Dec-18
Supply of additional Content Monitoring Equipment	AE-020/HQ/2018-19/G/19	1	NCB	N/A	N/A	N/A	4-Jan-19	11-Jan-19	22-Feb-19
Supply of Mobile Devices for new QoS Tools and AF activities	AE-020/HQ/2018-19/G/20	1	CQ	N/A	N/A	N/A	16-Oct-18	22-Oct-18	3-Dec-18
Supply of Storage Servers	AE-020/HQ/2018-19/G/21	1	NCB	N/A	N/A	N/A	15-Aug-18	29-Aug-18	10-Oct-18

Supply and Installation of Equipment (ICT Pack ) to 5 Schools	AE-020/HQ/2018-19/G/22	1	NCB	N/A	N/A	N/A	21-Sep-18	11-Oct-18	16-Nov-18
Supply and Installation of Equipment for Establishment of Telecentre	AE-020/HQ/2018-19/G/23	1	RCB	N/A	N/A	N/A	27-Jul-18	20-Aug-18	14-Sep-18
Supply and Installation of Firewall checkpoint 5600 Next Generation	AE-020/HQ/2018-19/G/24	1	NCB	N/A	N/A	N/A	22-Aug-18	5-Sep-18	15-Oct-18
Supply of various Licenses for TZ-CERT Software	AE-020/HQ/2018-19/G/25	1	ICB	N/A	N/A	N/A	19-Oct-18	20-Nov-18	29-Dec-18
Printing and supply of Consumer Guide Books	AE-020/HQ/2018-19/G/26		CQ	N/A	N/A	N/A	AWR	AWR	AWR
Printing and Supply of Flyers for Public awareness	AE-020/HQ/2018-19/G/27	1	CQ	N/A	N/A	N/A	AWR	AWR	AWR
Supply of Spare Parts for Repair and Maintenance of Air Conditioning System	AE-020/HQ/2018-19/G/28	1	CQ	N/A	N/A	N/A	AWR	AWR	AWR
Supply of Spare parts for Repair and Maintenance of Generator and Electrical Systems	AE-020/HQ/2018-19/G/29	1	CQ	N/A	N/A	N/A	AWR	AWR	AWR
Supply and Installation of Power Surge Protective devices against Electronic Equipment Power Surge	AE-020/HQ/2018-19/G/30	1	CCQ	N/A	N/A	N/A	19-Sep-18	10-Oct-18	16-Nov-18

## B. NON CONSULTANCY

Provision of Security Service	AE-020/HQ/2018-19/N/01	1		N/A	N/A	N/A	29-Oct-18	28-Nov-18	14-Dec-18
Provision of Fumigation Service	AE-020/HQ/2018-19/N/02	1	GPSA/CQ	N/A	N/A	N/A	15-Mar-19	02-Apr-18	06-May-18
Repair and Maintenance of Motor Vehicle	AE-020/HQ/2018-19/N/03	1	TEMES A	N/A	N/A	N/A	AWR	AWR	AWR
Provision of Insurance Services	AE-020/HQ/2018-19/N/04	1	SS	N/A	N/A	N/A	02-Aug-18	22-Aug-18	03-Sep-18
Support and Maintenance of EDMS, HRMS & MIS	AE-020/HQ/2017-18/N/05	1	SS	N/A	N/A	N/A	AWR	AWR	AWR
Repair and Maintenance of Air Conditioning System	AE-020/HQ/2018-19/N/06	1	GPSA/CQ	N/A	N/A	N/A	20-Aug-18	19-Sep-18	15-Oct-18
Repair and Maintenance of Plumbing Systems and Fire Drill	AE-020/HQ/2018-19/N/07	1	CQ	N/A	N/A	N/A	20-Aug-18	19-Sep-18	15-Oct-18
Repairs Maintenance Frequency Monitoring Stations	AE-020/HQ/2017-18/N/08	1	CQ	N/A	N/A	N/A	17-Sep-18	16-Oct-18	5-Nov-18
Repair and Maintenance of Furniture, Fittings and Equipment	AE-020/HQ/2018-19/N/09	1	CQ	N/A	N/A	N/A	15-Oct-18	14-Nov-18	10-Dec-18
Repair and Maintenance of IT	AE-020/HQ/2018-19/N/10	1	CQ	N/A	N/A	N/A	AWR	AWR	AWR

Infrastructure									
Repair and Maintenance of Data and Internet services	AE-020/HQ/2018-19/N/11	1	CQ	N/A	N/A	N/A	AWR	AWR	AWR
Support and Maintenance of Content Monitoring System	AE-020/HQ/2018-19/N/12	1	SS	N/A	N/A	N/A	AWR	AWR	AWR
Repair and Maintenance of Electricity generators	AE-020/HQ/2018-19/N/13	1	CQ	N/A	N/A	N/A	13-Aug-18	12-Sep-18	08-Oct-18
Debts Collection	AE-020/HQ/2018-19/N/14	1	SS	N/A	N/A	N/A	13-Aug-18	12-Sep-18	08-Oct-18

### C. WORKS

Repair and Maintenance of TCRA Buildings (Office and Residential)	AE-020/HQ/2018-19/W/01	1	CQ	N/A	N/A	N/A	AWR	AWR	AWR
Construction of TCRA Office Building in Central Zone (Prequalification)	AE-020/HQ/2018-19/W/02	1	ICB	02-Apr-19	02-May-19	18-Jun-19	N/A	N/A	N/A

## D. CONSULTANCY SERVICES

Consultancy service for Constituencies Training and Cyber drill	AE-020/HQ/2018-19/C/01	1	RCS/NCS	3-Sep-18	17-Sep-18	11-Oct-18	5-Nov-18	26-Nov-18	12-Feb-19
Consultancy for TZ-CERT ISO 27001 Certified (Phase one of the Implementation of ISO 27001)	AE-020/HQ/2018-19/C/02	1	NCS	17-Aug-18	31-Aug-18	21-Sep-18	18-Oct-18	9-Nov-18	28-Dec-18
Consultancy Service for Review of the TCRA Procurement Manual	AE-020/HQ/2018-19/C/03	1	SS	N/A	N/A	N/A	18-Oct-18	9-Nov-18	28-Dec-18

NB: NCB = National Competitive Bidding, ICB = International Competitive Bidding, RCB= Restricted Competitive Bidding, AWR = As and When Required; FWC = Frame Work Contract, GPSA= Government Procurement Service Agency; SS= Single Source

**DIRECTOR GENERAL**  
**TANZANIA COMMUNICATIONS REGULATORY AUTHORITY**